


AGENTIC AI FOR VOLUNTEER OPERATIONS

Project Blueprint | Phase 1 Discovery Working Document

Working name: SEVAK AI. Simhashta Engagement, Verification, Allocation and Knowledge.

A working document to think clearly, test what the team believes, and show the evidence behind every claim before a single volunteer is put in the field.



Field	Entry
Project name (working)	SEVAK AI
Full title	Agentic AI for volunteer recruitment, allocation, dispatch and welfare during Simhashta Kumbh Mela, Nashik and Trimbakeshwar
Project instance	Instance A / Instance B (circle one)
Status	Concept / Discovery / Pilot-ready / Deployed (circle one)
SPRINT track	AI and Software (primary). Product and Hardware if wearables or kiosks enter scope.
Theme	People Tech and Crowd Safety. Secondary: AI for Social Good.
Project lead	
Core team and roles	
Host organisation	Kumbhathon Innovation Foundation, Nashik
Deployment geography	Nashik city, Panchavati ghats, Tapovan, Trimbakeshwar, Kushavarta and satellite parking and transit nodes
Deployment window	Simhashta 2027 cycle. Exact snan dates as notified by the Government of Maharashtra.
Blueprint version	v0.1
Date created / last updated	
Mentor / coach	
Government counterpart(s)	

How to use this blueprint

This is a working document, not a pitch deck and not a funding brief. It is the structured place to record what the team knows, what it is guessing, and what it has tested.

- Honest beats polished. If a number is a guess, write Guess. If the answer is unknown, write Don't Know. Both are valid and coachable.
- Validate, do not assert. Section 6 is where the real work of the month gets designed. Everything else supports it.
- Five living tables drive the work: the Validation Plan, the Assumption Register, the Decisions Log, the Stakeholder Conversation Log and the Weekly Snapshot. Update them every Friday.
- Every autonomy decision in Section 8 needs a named human owner. An agent with no owner does not ship.
- Pivoting is allowed. If the thinking moves to a fundamentally different project, freeze this instance and open Instance B after speaking to the coach.

Shaded rows in the tables are drafted starting points written by the blueprint author. Overwrite them with the team's own entries. Blank rows are left below every table for that purpose. Every cell in this document is editable.

Contents

- Part A. Team, problem and users. Sections 1 to 6.
- Part B. The system. Sections 7 to 14.
- Part C. Economics, risk and capital. Sections 15 to 21.
- Part D. Living tables. Sections 22 to 26.

PART A. Team, Problem and Users

1. Team Profile

Who builds this matters as much as what gets built. Volunteer operations during a mass gathering is an access problem before it is a software problem.

► Why this team, why this problem, why now?

Draft. Edit freely.

Kumbhathon has run civic technology pilots inside the Nashik administration since the 2015 Simhastha, including the real time DCR reporting tool for the Commissioner's Office and deployment planning work with Nashik Police. That history gives this team something no outside vendor has: a warm channel to the officials who actually own volunteer deployment.

The timing is set by two independent clocks. The first is Simhastha 2027, which forces a hard deadline and creates budget lines that do not exist in a normal year. The second is the arrival of reliable Indic speech and language models, which makes a Marathi and Hindi voice interface workable for volunteers who will never install an app.

► What lived experience, network access or unfair advantage does this team bring?

Draft. Edit freely.

Institutional access through Kumbhathon to Nashik Municipal Corporation, the District Collectorate, Nashik Police and the Simhastha planning apparatus.

Volunteer supply access through college NSS and NCC units, AI4Nashik, GDG Nashik, AWS UG and the SPRINT ambassador network.

Prior geospatial work on Nashik crowd zones, CCTV coverage and parking, produced for the Claude Impact Lab, which shortens the zone modelling work.

Operating experience running multi day events with volunteer rosters, SPOCs and jury logistics.

Write here what is genuinely an advantage and what is a relationship the team hopes for. They are not the same thing.

► What capability gaps will slow this project, and how does the team close each one?

Draft. Edit freely.

Gap 1. Live incident operations experience. No one on the team has run a control room during a snan. Close by recruiting a retired police or NDRF operations officer as an advisor.

Gap 2. Government procurement and empanelment. Close through Kumbhathon leadership and a legal advisor.

Gap 3. Indic speech accuracy on Ahirani, Varhadi and rural Marathi dialects. Close through a partnership with Bhashini or Sarvam AI and a field recorded evaluation set.

Gap 4. Load and reliability engineering at 20,000 plus concurrent users on degraded networks. Close by hiring or partnering, not by learning during the event.

► Who is on the team today, and what is each person committing?

Name	Role	Owns which part	Hours per week	Paid / unpaid / equity

2. Problem Definition

A fuzzy problem statement produces a fuzzy system. State the problem in operational terms that an officer at a zonal control post would recognise.

► What problem is this project solving, and for whom? Be specific. "Volunteers at the Kumbh" is not specific enough.

Draft. Edit freely.

During a Simhastha, the administration deploys tens of thousands of volunteers drawn from NSS and NCC units, Scouts and Guides, akhadas, seva sansthas, corporate CSR teams and walk in citizens. Volunteer operations today run on paper registers, spreadsheets and a chain of WhatsApp groups.

Four failures follow from that. First, allocation is static: a volunteer is assigned to a zone on day one and stays there while crowd load shifts by the hour. Second, skills are invisible: a volunteer who speaks Tamil, holds a first aid certificate or drives an ambulance is indistinguishable in the register from one who does not. Third, dispatch is slow: a lost child report at a ghat travels up to a control room and back down through a supervisor rather than reaching the nearest qualified volunteer directly. Fourth, welfare is unmanaged: fatigue, heat exposure, meal gaps and no shows go unrecorded until a shift collapses.

The people who carry the cost are, in order: the pilgrim whose emergency waits, the volunteer who is misused or exhausted, and the zonal officer who is accountable for both without live visibility.

► How severe is the problem on a daily, peak day and full cycle basis? What evidence shows it is real?

Draft. Edit freely. Replace every number below with a sourced figure or tag it Guess.

Ordinary day. Volunteer no show rate and idle time at low load posts. Current estimate: unknown. Evidence needed: 2015 Simhastha attendance registers if they survive, or NSS unit records.

Peak day, Shahi Snan. Crowd load concentrates into a few hours across a small number of ghats. Volunteer requirement spikes several times above baseline while communication networks degrade under congestion. Evidence needed: 2015 control room logs, Prayagraj 2025 published after action reports.

Full cycle. The mela runs across months with a long tail of transit, parking and sanitation duty. Volunteer attrition across that span is the operational risk. Evidence needed: interviews with 2015 zonal officers.

Do not carry a headline crowd figure into this blueprint without a source. State projections for Simhastha 2027 vary widely and an unsourced number will be the first thing an evaluator attacks.

► What do people do today? Status quo, workarounds and partial solutions.

Draft. Edit freely.

Registration through paper forms and college nodal officers, compiled into spreadsheets.

Allocation by a zonal officer working from a printed roster.

Communication through WhatsApp groups, one per zone, with no read receipts that matter and no escalation logic.

Dispatch by wireless set to police and civil defence personnel, with volunteers reached verbally by whoever is nearest.

Identification by printed ID cards and jackets, with no live check of whether the person is on shift.

Reporting compiled manually after the event, often weeks late.

► Why has this not been solved well already? Three honest reasons.

Draft. Edit freely.

1. The buyer is a temporary organisation. A mela administration exists for one cycle, procures under time pressure, and dissolves. Nobody owns the software after the event, so nothing compounds between melas.

2. Volunteer management products built for corporate CSR or marathons assume smartphones, English, steady connectivity and low stakes. None of those hold at a ghat during a snan.

3. Life safety dispatch sits with the police and health departments, which are unwilling to route emergency traffic through an unproven civilian system, and rightly so. Any solution has to earn that trust in stages rather than ask for it upfront.

3. Stakeholder and User Segmentation

In a civic project the payer, the user and the beneficiary are almost never the same person. Map all of them before choosing whom to serve first.

Segment	Role (pays / uses / decides / influences / benefits)	Specific profile	Size or reach	Priority (1 to 3)
NSS and NCC student volunteers	Uses + benefits	Ages 18 to 24, college units in Nashik district, Marathi and Hindi first language, Android smartphone, deployed in batches of 30 to 100 through a nodal professor	To confirm. Estimate from district NSS cell.	1
Zonal officer / volunteer coordinator	Decides + uses	Municipal or revenue officer accountable for a ghat or sector, works from a zonal control post,	One per zone. Zone count to confirm.	1

Segment	Role (pays / uses / decides / influences / benefits)	Specific profile	Size or reach	Priority (1 to 3)
		<i>needs live gap visibility more than analytics</i>		
<i>Simhashtha cell, NMC and District Administration</i>	<i>Pays + decides</i>	<i>Owns the volunteer budget line, the ID and accreditation process and the after action report</i>	<i>Single buyer</i>	<i>1</i>
<i>Nashik Police and Health Department</i>	<i>Influences + gates</i>	<i>Owns life safety dispatch and the emergency channel. Integration partner, not customer.</i>	<i>Two departments</i>	<i>2</i>
<i>Seva sansthas, akhadas and NGO volunteer blocks</i>	<i>Uses + influences</i>	<i>Organised groups arriving with their own hierarchy and their own leader, often older, lower smartphone use, high trust internally</i>	<i>To confirm</i>	<i>2</i>
<i>Corporate CSR volunteer teams</i>	<i>Uses + benefits</i>	<i>Employee groups deployed for short blocks, need certificates and CSR reporting output</i>	<i>To confirm</i>	<i>3</i>
<i>Pilgrim</i>	<i>Benefits only</i>	<i>The end beneficiary. Does not touch the system directly in Phase 1.</i>	<i>Crores across the cycle</i>	<i>3</i>

► Which segment does the project serve first, and why that one?

Draft. Edit freely.

Serve the zonal officer first, with the student volunteer as the second user in the same loop.

Reason. The zonal officer is the only actor who both feels the pain hourly and holds authority to let the system operate. Student volunteers are the largest, most reachable and most digitally capable supply block, which makes them the cheapest cohort to run real drills with before the mela.

The Simhashtha cell is the payer but not the first user. Selling to the payer before the officer has used the system produces a purchase with no adoption.

4. Primary User Persona

Go deep on the priority user. Build this from conversations, not from imagination. If it comes from imagination, say so and log it in Section 22.

Attribute	Detail
Name / archetype	Zonal Volunteer Coordinator
Age, location, language	35 to 55. Zonal control post at a ghat or sector. Marathi primary, Hindi working, English for written reporting.
Scale of operation	Accountable for a defined sector. Volunteer headcount per shift to be confirmed through interviews.
Working conditions	Long shifts, standing or mobile, ambient noise, sun exposure, congested mobile network, single device, frequent interruption by senior officers.
How decisions get made	Follows the chain of command. Trusts a written order and a familiar face. Distrusts anything that creates a paper trail of failure without giving control.
The problem in their own words (quote)	To be captured verbatim in interviews. Do not invent this line. Leave it blank until someone actually says it.

Attribute	Detail
What they use today	Printed roster, WhatsApp group, wireless set, phone calls, register.
What would make them switch	Fewer phone calls per hour. Visible proof of who is actually present. An audit trail that protects them when something goes wrong. Zero extra typing.
What would make them refuse	Any system that reports their gaps upward before it shows the gaps to them. Any system that fails during a snan. Any system that needs training they do not have time for.
Device, connectivity, digital comfort	To be confirmed. Assume mid range Android, intermittent 4G, low tolerance for app installs.
Where this persona came from	Currently intuition plus Kumbhathon prior civic work. Logged as Assumption 1 in Section 22.

Secondary persona. Student volunteer

Attribute	Detail
Archetype	First time NSS volunteer, second year undergraduate
Motivation	Certificate, attendance credit, peer group, genuine seva intent, in varying mixes. Confirm the real ranking through interviews.
Friction today	Unclear instructions, long idle stretches, no idea whom to escalate to, no record of hours served.
What would make them use it daily	Knowing exactly where to be and what to do next. Proof of hours. Fast answers to pilgrim questions in the pilgrim's language.
Where this persona came from	To be filled from conversation log entries.

5. Reality Check

Answer these now, at intake. Answer them again at the end of Phase 1. The change in the answers is part of what the programme produced.

► The smart friend test. A knowledgeable operator gets ten minutes to find the weakest link. What do they attack first?

Draft. Edit freely.

They attack the buyer, not the technology. The question will be: has any officer with signing authority agreed in writing to let software allocate volunteers during a snan? Without that, the rest is a demo.

The second attack is liability. If an agent routes a medical call to the wrong volunteer and a pilgrim dies, who is accountable. Have an answer before the question is asked.

► The fragile belief. Which single belief, if proven wrong, makes this project not viable?

Draft. Edit freely.

That the administration will permit an AI system to hold operational authority over volunteer allocation and dispatch during the mela, rather than restricting it to registration and record keeping.

If the system is permitted only as a registration database, the agentic layer has no purpose and the project becomes a form builder.

► Why has this not been built already, or been tried and failed? Three honest reasons.

Draft. Edit freely. Then go and verify each one, because two of these are currently assumptions.

1. No persistent owner between mela cycles.
2. Emergency dispatch authority sits outside the civilian volunteer system.
3. Previous digital volunteer efforts at large melas stopped at registration because that is the part with no operational risk.

6. Validation Plan

This is the engine of the discovery month. Pull the riskiest assumptions from Section 22. For each one, design the test before running it, and commit in advance to what confirms it and what kills it. That pre commitment is what stops the team from reading every result as good news.

Tag every experiment. PROBLEM tests whether the pain is real at the stated severity for the stated person. SOLUTION tests whether they will use or pay for this answer. Teams skip problem validation and jump to demos. Do not.

Riskiest assumption	Tests	How it gets tested (method, sample, who)	Success looks like	Kill signal	Status
Zonal officers lose material time to manual volunteer coordination	Problem	Structured interviews with 15 officers who ran zones in Simhashtha 2015 or in Ganeshotsav and Navratri deployments, plus a time diary from 3 of them	10 of 15 name coordination as a top three time cost and describe a specific failure	Fewer than 5 of 15 see it as material	Planned
Volunteer skills and languages are invisible at allocation time	Problem	Audit of the actual 2015 volunteer register format plus 3 NSS nodal officer interviews	Registers carry no skill or language field, confirmed in writing	Registers already capture skills and are used at allocation	Planned
Volunteers accept and act on an AI issued task within the response window	Solution	Live dispatch drill with 100 student volunteers at a real Nashik crowd event, tasks issued over WhatsApp and IVR	70 percent accept within 3 minutes and 60 percent confirm completion	Below 40 percent acceptance, or completion unverifiable	Planned
Marathi and Hindi voice intake works for low literacy volunteers	Solution	200 voice onboarding sessions across urban Nashik and two rural talukas, field recorded, scored against manual transcription	85 percent field level accuracy on name, phone, skill and availability	Below 70 percent, or systematic failure on any dialect group	Planned
The administration will grant an integration or data sharing pathway	Solution	Written approach to 3 departments seeking a one page letter of intent for a pilot	At least 1 signed letter of intent naming a pilot scope	Zero written responses in 60 days	Planned
A budget line exists that this project fits	Solution	Two conversations with officials who have seen the Simhashtha volunteer or IT budget structure	A named head of account and an indicative range	No identifiable budget head, and no CSR alternative	Planned
The system degrades safely on congested or absent networks	Solution	Bench test plus field test at a high density Nashik event with deliberate network throttling	Core roster and check in work offline and reconcile within 10 minutes of reconnection	Any data loss, or silent failure with no user visible fallback	Planned

Status options: Planned / Running / Done Confirmed / Done Killed / Done Inconclusive. When an experiment closes, update the matching row in the Assumption Register the same day.

PART B. The System

7. Solution Hypothesis

The current best guess. Expect it to change. Version it as it does.

► **Describe the solution in one paragraph, plain language, no jargon.**

Draft. Edit freely.

SEVAK AI is a volunteer operations system for the Simhastha in which a set of narrow AI agents handles the repetitive coordination work that today consumes a zonal officer's day. Volunteers register by voice or chat in Marathi, Hindi or English over WhatsApp, with no app to install. The system builds a live profile of skill, language, location and availability, then produces and continuously repairs shift rosters as people fail to show or as crowd load moves. Incoming requests are matched to the nearest qualified volunteer who is actually on shift. Volunteers get their next task, the relevant standing operating procedure and a translation aid on the same channel they already use. The officer gets one screen showing who is present, where the gaps are and what is escalating, and keeps the authority to override every decision.

► **Walk through the experience. How does a volunteer and an officer discover, adopt, use and leave the system?**

Draft. Edit freely.

Volunteer. Scans a QR code or sends a WhatsApp message. Answers a short voice or chat interview. Uploads ID. Receives verification status, a digital pass and a first shift. Checks in by geofenced code at the post. Receives tasks. Asks questions in natural language. Checks out. Receives an hours record and a certificate after the mela.

Officer. Receives a zone dashboard link and a five minute walkthrough. Sees present headcount against required headcount by post. Approves or edits the roster the agent proposes. Receives escalations only when the agent is uncertain or when a task is unaccepted past threshold. Broadcasts to a post, a skill group or a language group in one action.

Exit. Volunteer record archives to a certificate and an anonymised statistics record after a fixed retention period. Officer access lapses with the deployment.

► **What is distinctive versus the status quo and the obvious alternatives?**

Draft. Edit freely. Be brutal here, because this is where most blueprints lie to themselves.

Versus WhatsApp groups. Groups broadcast. They do not assign, confirm, escalate or record. The distinctive claim is closed loop task state, not messaging.

Versus generic volunteer management SaaS such as Better Impact or Golden. Those assume app installs, English, stable connectivity and non emergency stakes.

Versus a custom built government portal. A portal captures registrations. It does not repair a roster at 4 am when 40 percent of a post fails to appear.

Honest counterpoint. None of the above stops a vendor with an existing government relationship from bolting a dispatch feature onto an existing product. Speed and field proof are the only defence.

► **What changed from v0.1 to the current version, and why?**

First version. Nothing to record yet. Log every change here with the trigger that caused it.

8. Agent Inventory and Autonomy Design

An agentic system is only as safe as its autonomy boundaries. List every agent, what it is allowed to do without a human, and who the human is. An agent without a named owner does not ship.

Autonomy levels. L0 suggests only. L1 acts after explicit human confirmation. L2 acts and notifies a human immediately. L3 acts autonomously with periodic audit. Nothing touching life safety runs above L1 in Phase 1.

Agent	Job to be done	Trigger	Tools and data it touches	Autonomy in Phase 1	Human checkpoint and owner
Intake Agent	Conversational registration, ID capture, eligibility screen, consent capture	Volunteer message or QR scan	WhatsApp API, IVR, Indic ASR, volunteer database	L2	Verification officer reviews flagged or under age cases
Profiling Agent	Extract skill, language, certification, physical	End of intake, and on update	ASR transcript, skill taxonomy	L2	Volunteer confirms the summary before it is saved

Agent	Job to be done	Trigger	Tools and data it touches	Autonomy in Phase 1	Human checkpoint and owner
	<i>constraint and availability into structured fields</i>				
Verification Agent	Assemble the police verification packet, track status, block unverified deployment	Profile complete	ID documents, verification tracker	L1	Police or nodal officer. No auto clearance ever.
Roster Agent	Build and repair shift rosters against required headcount, skill mix, fatigue rules and gender safety rules	Scheduled, and on no show detection	Roster engine, attendance feed, crowd load forecast	L1 in pilot, L2 after proven	Zonal officer approves each published roster
Briefing Agent	Generate the post level daily briefing and micro training in the volunteer's language	Shift start minus 60 minutes	SOP library, roster, translation	L2	Officer reviews the SOP library, not each briefing
Dispatch Agent	Match an incoming non emergency request to the nearest qualified on shift volunteer, track acceptance, escalate on timeout	Request received from officer, control room or kiosk	Task queue, location, skill index	L1 for anything medical or child related, L2 otherwise	Zonal officer. Emergency traffic stays on the police channel.
Field Assist Agent	Answer volunteer questions from the SOP library, translate for pilgrims, guide report filing	Volunteer message	SOP library, facility directory, translation	L2, retrieval grounded only	Content owner maintains the SOP library. No free generation.
Welfare Agent	Track shift hours, rest and meal compliance, heat exposure and no contact intervals. Raise a welfare flag.	Continuous	Attendance, weather feed, shift rules	L2	Officer acts on flags. Flags are not auto resolved.
Supervisor Copilot	Summarise the shift, forecast gaps, draft the escalation note upward	Shift end and on demand	All operational data	L0	Officer edits and sends. Never auto sends upward.
Records Agent	Issue hour records and certificates, produce the after action data pack	Post deployment	Attendance, task log	L2	Programme lead signs the final report

► Which agents are in scope for the first pilot, and which are deliberately deferred?

Draft. Edit freely.

In scope for pilot one: Intake, Profiling, Roster, Briefing, Field Assist, Records.

Deferred: Dispatch, Welfare, Supervisor Copilot, Verification integration.

Reason. The pilot needs to prove that volunteers register and show up through this channel and that officers trust the roster. Dispatch adds real time risk and departmental dependency, and it earns nothing if the roster is not already trusted.

Challenge this sequencing in coaching. An argument exists that dispatch is the only part with real value and everything else is commodity, in which case the pilot is testing the wrong thing.

9. Full Stack Architecture

A civic AI project rarely succeeds as only a model or only an app. To deliver the outcome reliably, the venture has to understand and control the layers beneath it. For each layer decide whether to Own, Partner, Enable or Avoid in Phase 1, and where a defensible position forms.

Stack layer	What must happen for the user outcome	Own / Partner / Enable / Avoid	Current capability	Critical partners or assets	Defensibility
Volunteer access and channel	Reach volunteers with no app install, in their language, on a channel they already open	Own	WhatsApp Business API and IVR experience from prior consulting work	Meta BSP, telecom partner for IVR and SMS fallback	Low. Channel is rented.
Indic language and speech	Accurate ASR, translation and TTS across Marathi dialects, Hindi and major pilgrim languages	Partner	None in house	Bhashini, Sarvam AI, AI4Bharat	Low as a component. Medium as a tuned dialect evaluation set the team owns.
Agent orchestration and reasoning	Reliable task decomposition, tool calling, state handling and graceful failure	Own	Core team competency	Model provider, evaluation harness	Medium. Domain specific orchestration and guardrails are hard to copy quickly.
Operational data model	Volunteer, post, shift, task, incident and skill entities modelled to match how the administration actually works	Own	Partial, from prior civic tooling	Officer interviews, 2015 records	High. Getting the ontology right is the slow, unglamorous moat.
Geospatial and crowd context	Zone, post, ghat, parking and route geometry with load forecasting	Own + Partner	Existing Nashik KMZ and GeoJSON datasets from prior work	NMC GIS cell, police deployment maps	Medium to High.
Identity, trust and verification	Confirm a volunteer is who they claim, is cleared, and is on shift	Partner + Enable	None	Police verification process, accreditation cell	High if the accreditation workflow runs through this system.
Connectivity and degraded mode	Function on congested 4G, 2G or no network, with reconciliation on reconnect	Own	None yet. Named as a capability gap.	Telecom operators, offline first engineering hire	High. Most competitors will not build this.
Command integration	Two way flow with police control room, health posts and the Simhashta cell	Partner	Relationship access only	Nashik Police, NMC, health department	Very High if achieved. Also the single biggest execution risk.
Safety, audit and governance	Every agent action logged, attributable, reviewable and reversible	Own	To be built	Legal advisor, audit log design	High. This is what makes government adoption possible at all.
Training and field support	Officers and volunteer leaders able to operate the system under stress	Own + Enable	Event operations experience	College nodal officers, ambassador network	Medium.
Hosting, security and compliance	India hosted, DPDP aligned, access controlled, load tested	Own	Partial	Cloud partner, security auditor	Low as differentiation. Non negotiable as a gate.

Sequencing. Which layers come when, and why

Layer	Must own now	Partner now	Build later	Why this sequencing
Operational data model	Yes	No	No	Every other layer reads from it. Getting it wrong later costs a rebuild.
Volunteer channel and intake	Yes	No	No	Without volunteers in the system there is nothing to test.
Agent orchestration and guardrails	Yes	No	No	This is the product. It is not outsourceable.
Indic language stack	No	Yes	No	Mature providers exist. Building this in house burns the whole runway.
Safety, audit and governance	Yes	No	No	Retrofitting an audit trail after a pilot is how a government deal dies.
Degraded mode operation	Yes	Partial	No	The failure it prevents happens exactly on the day that matters.
Command integration	No	Yes	Yes	Depends on a departmental decision outside the team's control. Design for it, do not block on it.
Identity and accreditation	No	Yes	Yes	Owned by the administration. Integrate rather than replace.
Analytics and after action reporting	No	No	Yes	Valuable to the buyer, worthless without operating data first.
Hardware, kiosks and wearables	No	No	Yes	Capital heavy. Only after the software layer proves adoption.

10. Safety, Failure Modes and Human Override

This section exists because the system operates around crowd safety. Fill it before writing a line of production code. An evaluator, a police officer and a lawyer will each read this section first.

Failure mode	How it shows up in the field	Blast radius	Control	Owner
Agent fabricates an SOP answer	Volunteer gives a pilgrim wrong directions or wrong medical guidance	High	Retrieval grounded answers only, refusal when no source matches, every answer cites the SOP section	Content owner
Wrong volunteer dispatched to a medical or lost child case	Delay in a time critical response	Severe	Phase 1 keeps all life safety traffic on the existing police and health channel. The system observes, it does not route.	Programme lead
Roster collapse from silent no show	A post is unmanned during peak load and nobody knows	Severe	Geofenced check in, headcount against requirement on the officer screen, automatic gap alert at threshold	Zonal officer
Network blackout at a ghat	Volunteers stop receiving tasks, check ins stop recording	High	Offline read of roster and SOPs, SMS and IVR fallback, printed daily roster as the analogue backstop	Engineering lead
Volunteer identity misuse	Someone unverified operates with a volunteer pass	High	Verification gate before deployment, live pass status, officer side spot check	Verification officer
Personal data exposure	Volunteer phone numbers, IDs or minor records leak	Severe	Data minimisation, India hosted, role based access, retention limit, no ID document retention after clearance	Data protection owner
Language failure on a dialect	Rural volunteers systematically fail intake	Medium	Dialect evaluation set, human fallback line, manual intake path always available	Language partner and product lead
Officer override ignored by the system	Trust is lost permanently in one incident	Severe	Override is absolute, immediate and logged. No agent action reverses a human decision.	Engineering lead
Alert fatigue	Officers stop reading agent notifications	High	Notification budget per officer per hour, severity tiering, suppression rules tested in drills	Product lead

► State the override principle in one sentence, and name who holds it.

Draft. Edit freely.

Any human in the operating chain overrides any agent action instantly, without justification, and the override is recorded with the agent reasoning that preceded it. The zonal officer holds this for their sector. The Simhastha cell holds a system wide stop.

► What is the analogue fallback if the entire system is unavailable for six hours on a snan day?

Draft. Edit freely.

Printed roster issued to every post the previous evening. Paper check in sheet. Zone WhatsApp group retained as a parallel channel throughout the mela. The system must never be the only copy of the roster.

11. Value Proposition

Why does each stakeholder choose this over the alternatives, including doing nothing?

Stakeholder	Value promised	Measurable outcome for them	Alternative today	Why this instead
Zonal officer	Live visibility of who is present and where the gaps are, without extra typing	Reduction in coordination calls per shift. Time to fill a gap. Target values to be set from baseline interviews.	Printed roster, WhatsApp group, phone calls	One screen, automatic gap detection, full override, audit trail that protects them
Student volunteer	Always know where to be, what to do next and that the hours are recorded	Idle time per shift. Verified hours. Certificate issued without follow up.	Group messages and verbal instruction	Language native, no app, task level clarity, proof of contribution
Seva sanstha or akhada block leader	Their group stays together and is deployed as a unit with their own hierarchy respected	Group level assignment, single point of contact	Direct negotiation with the administration	Group aware allocation rather than individual reassignment
Simhastha cell and NMC	Auditable volunteer deployment and an after action record produced automatically	Coverage percentage by post and hour. Incident response time. Report on day one instead of week six.	Manual compilation after the event	Evidence for the next mela and for state level reporting
Police and health department	Reliable knowledge of which trained civilian assets are present and where	Time to locate a qualified volunteer near an incident	No visibility at all	Read only situational feed, no interference with their command chain
Corporate CSR partner	Deployment record and impact reporting for their volunteer hours	Hours, tasks and coverage per employee group	Self reported spreadsheets	Verified, timestamped record

12. On Ground Operating Model

This is the section that separates a real civic project from a deck. Walk the ground before filling it.

► What physically happens on the ground for this system to deliver value? Walk the workflow end to end.

Draft. Edit freely.

Volunteer supply mobilisation through colleges, sansthas and CSR partners. Digital intake and profiling. Verification and accreditation through the administration. Zone and post requirement modelling with the Simhastha cell. Roster publication. Physical reporting at a post with geofenced check in. Briefing delivery. Task execution and confirmation. Shift close and welfare check. Nightly reconciliation and gap forecast for the next day. Post mela records and reporting.

► How clustered do users need to be? What is the minimum viable density per zone for the system to beat a WhatsApp group?

Draft. Edit freely, then test it.

Working hypothesis. Below roughly 30 volunteers per zone per shift, a competent officer with a phone outperforms software and the system adds friction. Above that the manual model breaks down. This threshold is a Guess. It is the single cheapest number to validate and it determines the entire pilot design. Test it in Section 6.

► How does the operation change across the mela calendar? Ordinary day, parva or snan peak, and the long tail.

Draft. Edit freely.

Ordinary day. Steady low load. Sanitation, guidance, parking and information duty. Roster stable, low dispatch volume. Snan peak. Requirement multiplies for a compressed window. Network congestion at its worst. Physical movement restricted by crowd density, so a reassignment that is trivial on paper is impossible in practice. Roster must be locked and pre positioned well before the peak rather than optimised during it.

Long tail. Attrition and fatigue dominate. Certificate and record issuance load rises. Welfare tracking matters more than allocation.

Design implication. The system earns its value in the 72 hours before a snan, not during it. During the snan it should mostly get out of the way.

► **What does the venture depend on, and what is the failure risk of each dependency?**

Dependency	Risk	Mitigation
Volunteer supply from colleges and sansthas	Academic calendar clash, unit level refusal, sudden withdrawal	Multiple supply blocks, early MOUs with NSS district cell, buffer over recruitment
Administrative approval and accreditation	Delay or refusal. Fully outside team control.	Start the approach in 2026, not 2027. Build a version that delivers value without integration.
Mobile network capacity	Congestion collapse at peak	Offline first design, SMS and IVR fallback, printed backstop, telecom coordination
WhatsApp Business API policy and pricing	Template rejection, rate limits, pricing change	IVR and SMS as an equal path, not a fallback afterthought
Language model availability and cost	Latency, outage, price movement at scale	Model abstraction layer, cached SOP retrieval, small model for routine turns
SOP content from departments	Content does not exist in usable form	Budget effort to author and get SOPs approved. Assume this takes months.

13. Institutional and Ecosystem Engagement

Kumbhathon operates inside a live administrative and community network. Map how this project uses it, and be specific about who signs what.

► **Which institutions are customer, channel, supplier, gatekeeper or partner? Describe how each relationship works.**

Institution	Role	What the project needs from them	What they get in return
Simhashta cell / District Administration	Customer and gatekeeper	Mandate, budget line, accreditation pathway, zone and post requirement data	Auditable deployment, live coverage view, automatic after action reporting
Nashik Municipal Corporation	Customer and data partner	Zone geometry, sanitation and facility data, officer participation in pilots	Coverage evidence and reduced coordination load
Nashik Police	Gatekeeper and integration partner	Verification pathway, agreement on what the system is and is not permitted to route	Visibility of civilian volunteer assets without command dilution
District NSS and NCC cells, college nodal officers	Supply channel	Volunteer blocks for pilots and for the mela	Verified hour records, certificates, structured student experience
Seva sansthas, akhadas, Scouts and Guides	Supply channel and influencer	Participation and group level onboarding	Group integrity preserved, recognition, coordination support
Kumbhathon SPRINT ecosystem	Host and talent channel	Team, mentors, pilot cohort, technical partners	A flagship deployment that proves the SPRINT model
Technology partners	Enabler	Indic language stack, cloud credits, model access	Deployment case study at national scale

► **What exactly does the team want to pilot on the ground, and where? Name the event, the zone and the scale.**

Draft. Edit freely. Vague pilot scope is the most common reason a civic project stalls.

Pilot objective. Prove that volunteers register, appear and complete assigned tasks through an agent driven channel, and that a coordinator trusts the resulting roster.

Proposed pilot event. A real Nashik crowd event before the mela, such as a large festival deployment, a city event or a municipal drive, chosen because it has genuine coordination pressure and a real accountable officer.

Scale. 150 to 300 volunteers across 3 to 5 posts, one accountable coordinator per post.

Duration. Three days minimum, so that day two no shows and day three fatigue actually appear.

Success metric. Check in rate against roster, task completion confirmation rate, coordinator willingness to use it again without being asked.

Event, date and counterpart to be confirmed and written into Section 20.

14. Adoption and Rollout Plan

How does the project reach the first 100 volunteers, then the first 10,000? Adoption in a civic system is not marketing. It is sequencing of trust.

First 100 volunteers	First 10,000 volunteers	Channel economics	Trust anchor	Expansion logic
<i>One college NSS unit and the AI4Nashik and SPRINT ambassador network, recruited directly by the team</i>	<i>District NSS and NCC cells, sanstha blocks, CSR partners, onboarded through their existing leaders</i>	<i>Near zero acquisition cost. The cost is coordination time, not media spend.</i>	<i>Kumbhathon's name and a known nodal officer vouching for the system</i>	<i>Move from a single unit to the district cell only after one unit completes a full deployment cleanly</i>
<i>One coordinator at one post who agrees to run a live shift on the system</i>	<i>Zone level rollout across all posts under a single administrative mandate</i>	<i>Officer time is the scarce resource. Every hour of training is a real cost.</i>	<i>A peer officer who used it and says it worked</i>	<i>Officer to officer referral inside the administration beats any pitch</i>
<i>Two departments observing in read only mode</i>	<i>Formal integration with the control room</i>	<i>Integration cost is political, not technical</i>	<i>A clean incident free pilot record</i>	<i>Ask for integration only after read only observation has run without complaint</i>

PART C. Economics, Risk and Capital

15. Sustainability and Revenue Model

Be honest about what kind of organisation this is. A single event civic deployment funded by a grant is a valid outcome. A recurring product is a different bet with different requirements. Decide which one is being built.

Revenue or funding stream	Who pays	Pricing logic	Frequency	Gross margin	Evidence level
<i>Simhastha deployment contract</i>	<i>District Administration or NMC</i>	<i>Fixed deployment fee plus per volunteer managed</i>	<i>One cycle</i>	<i>To model</i>	<i>Hypothesis. No budget head confirmed.</i>
<i>CSR grant funding</i>	<i>Corporate foundations, technology partners</i>	<i>Project grant against social outcome milestones</i>	<i>Annual</i>	<i>Not applicable</i>	<i>Hypothesis</i>
<i>Government innovation grant</i>	<i>MSInS, IndiaAI Mission, state schemes</i>	<i>Milestone linked disbursement</i>	<i>One time</i>	<i>Not applicable</i>	<i>Hypothesis</i>
<i>Licensing to other mass gatherings</i>	<i>Ujjain Simhastha, Pandharpur Wari, Ganeshotsav authorities, state disaster agencies</i>	<i>Per event licence plus support</i>	<i>Per event</i>	<i>To model</i>	<i>Guess. Zero conversations held.</i>
<i>Volunteer operations SaaS for institutions</i>	<i>Universities, large NGOs, marathon and festival organisers</i>	<i>Annual subscription per active volunteer</i>	<i>Annual</i>	<i>To model</i>	<i>Guess</i>

► Decide and state plainly. Is this a project, a service or a venture?

Draft. Edit freely, but answer it.

Current honest position. This is a civic project first. The venture case depends entirely on whether the system is reusable across mass gatherings, and that is unproven and untested. Do not write a venture narrative before a single second event has been validated.

The failure pattern to avoid. Building for one mela with bespoke integrations, then discovering that nothing transfers.

16. Unit Economics

List every line item that makes up one unit. The unit here is one volunteer managed for one deployment cycle. Most of these will be guesses at the start of the month. That is expected. The goal is to move each line up the confidence ladder.

Confidence tags. Validated means own data. Evidenced means third party or benchmark. Hypothesis means reasoned guess. Guess means unverified estimate. Don't Know is a valid entry.

Line item	Current value	Per unit definition	Confidence	Source	Next test
<i>Messaging cost per volunteer per cycle</i>	<i>To fill</i>	<i>Total conversation and template message cost for one volunteer across intake, briefing and task turns</i>	<i>Guess</i>	<i>Meta WhatsApp pricing, verify current India rate</i>	<i>Count actual message turns in the pilot</i>
<i>Voice and ASR cost per volunteer</i>	<i>To fill</i>	<i>Intake interview plus field voice queries</i>	<i>Guess</i>	<i>Provider list price</i>	<i>Measure from 200 intake sessions</i>

Line item	Current value	Per unit definition	Confidence	Source	Next test
Model inference cost per volunteer per day	To fill	All agent turns attributable to one volunteer per active day	Guess	Provider pricing and token estimate	Instrument token use in the pilot
Cost to onboard one volunteer	To fill	Fully loaded, including human verification handling and failed intake retries	Guess	Internal estimate	Track first 200 onboardings
Cost per officer trained	To fill	Training and support hours per coordinator	Guess	Internal estimate	Time the first five
Support cost per 1,000 volunteers per day	To fill	Human fallback line and escalation handling	Don't Know	None	Log support contacts in the pilot
Infrastructure cost at peak load	To fill	Hosting and bandwidth on the highest load day	Guess	Cloud calculator	Load test at target concurrency
Build cost to pilot ready	To fill	Engineering, design and content to a deployable pilot	Hypothesis	Internal plan	Fix scope, then re estimate
Total cost per volunteer per cycle	To fill	Sum of the above divided by volunteers managed	Guess	Derived	Recompute after pilot

Write no number in this table without a tag. An untagged number becomes a fact by accident, and then it ends up in a proposal.

17. Regulatory, Data Protection and Compliance

This project processes personal data of tens of thousands of people, some of them minors, on behalf of a government body. Compliance is a gate, not a chore.

Requirement	Applies	Current status	Owner	Open question	Deadline
Digital Personal Data Protection Act 2023 obligations	Yes	Not assessed	Data protection owner	Is Kumbhathon the data fiduciary or a processor for the administration. This changes everything downstream.	
Consent capture and notice in Marathi and Hindi	Yes	Not built	Product lead	Is consent valid when collected by voice through an agent	
Processing data of volunteers under 18	Likely	Not assessed	Legal advisor	Verifiable parental consent requirement for NCC and Scout volunteers under 18	
Data retention and deletion policy	Yes	Not defined	Data protection owner	How long after the mela is volunteer data kept, and who deletes it	
India data residency and hosting	Yes	To confirm with cloud partner	Engineering lead	Does the model inference path keep data in India	
Government data sharing agreement	Yes	Not started	Programme lead	What is the legal instrument, MOU or contract	
Police verification of volunteers	Yes	Administration owned	Verification officer	Where does this system sit in the existing verification flow	

Requirement	Applies	Current status	Owner	Open question	Deadline
<i>Liability and indemnity for agent driven decisions</i>	Yes	Not addressed	Legal advisor	Who bears liability if an agent recommendation contributes to harm	
<i>Accessibility for low literacy and disabled volunteers</i>	Yes	Partially designed	Product lead	Is voice sufficient, what about hearing impaired volunteers	
<i>Security audit before deployment</i>	Yes	Not started	Engineering lead	Which auditor, and is a government empanelled auditor required	
<i>Insurance for volunteers on duty</i>	To confirm	Administration owned	Programme lead	Does the system need to record insurance status	

18. Risks and Go / No Go Triggers

Risks are obvious and cheap to list. Triggers are the useful part. A trigger is the condition under which the team continues, fixes, pivots or stops, decided in advance.

Risk	Likelihood	Impact	Mitigation	Evidence to monitor
<i>Administration does not grant an operational mandate</i>	High	Severe	<i>Design a version that delivers value at the volunteer supply layer without integration. Start the approach 12 months early.</i>	<i>Written responses, meetings held, letters of intent</i>
<i>Officers refuse to change working method under time pressure</i>	High	High	<i>Zero training burden design, officer co design from week one, keep WhatsApp alive in parallel</i>	<i>Officer sessions completed, unprompted repeat use</i>
<i>Volunteer adoption fails on language or literacy</i>	Medium	High	<i>Dialect evaluation set, IVR path, human fallback, manual intake always available</i>	<i>Intake completion rate by cohort and dialect</i>
<i>Network collapse during peak</i>	High	High	<i>Offline first, SMS and IVR, printed backstop, pre positioned rosters</i>	<i>Field network tests, degraded mode drill results</i>
<i>Agent error causes a real world harm</i>	Low	Severe	<i>No life safety autonomy in Phase 1, grounded answers only, absolute human override, full audit log</i>	<i>Incident log, override frequency, escalation review</i>
<i>Timeline slip against a fixed mela date</i>	High	Severe	<i>Work backwards from the deployment date. Freeze scope at a defined point. Cut agents, not reliability.</i>	<i>Milestone slippage against Section 20</i>
<i>Funding does not arrive in time to build</i>	Medium	High	<i>Stage the build so a limited pilot runs on grant funding alone</i>	<i>Committed funds against burn</i>
<i>Key person dependency</i>	Medium	High	<i>Document the data model and SOPs, avoid single owner components</i>	<i>Bus factor per component</i>
<i>A vendor with existing government relationships ships a competing feature</i>	Medium	Medium	<i>Move fast on field proof, own the operational data model and the officer relationship</i>	<i>Tender notices, competitor announcements</i>
<i>Data breach or misuse allegation</i>	Low	Severe	<i>Data minimisation, access control, audit, early legal review</i>	<i>Access logs, audit findings</i>

Risk	Likelihood	Impact	Mitigation	Evidence to monitor

Decision triggers. Define each threshold in advance and date it.

Decision area	Go / Continue if	Pause / Fix if	Pivot if	Kill if
Administrative mandate	At least one written letter of intent by a dated deadline	Verbal interest but nothing written after 60 days	Interest exists only for registration, not operations. Pivot to a volunteer supply and records product.	No written engagement from any department by the dated deadline
Volunteer adoption	Intake completion above the set threshold across all cohorts	One cohort systematically fails	Voice intake fails broadly. Pivot to assisted intake through nodal officers.	Volunteers refuse the channel even with assistance
Officer adoption	A coordinator uses it for a second shift without being asked	Uses it only when the team is present	Officers want visibility but not allocation. Pivot to a monitoring product.	Officers actively revert to the manual method mid pilot
Operational reliability	Degraded mode drill passes with no data loss	Recoverable failures in drill	Reliability unachievable on this stack. Pivot the architecture.	Cannot guarantee safe degradation before the deployment freeze date
Funding	Pilot funded and a path to deployment funding identified	Pilot funded, deployment path unclear	Government funding closed. Pivot to CSR funded deployment.	No funding for even a limited pilot by the dated deadline

Every threshold above needs a number and a date written into it. A trigger without a number is a wish.

19. Resource Ask and Use of Funds

State what this project actually needs and what each tranche unlocks. Not every civic project is investable, and that is a valid finding.

Capital type	Amount	Timing	Use of funds	Milestone it unlocks	Why this capital fits
Discovery grant		Month 0 to 2	Field research, officer interviews, dialect data collection, legal review	Validated problem and a written letter of intent	De risks before any build spend
Build grant or CSR		Month 2 to 6	Engineering, Indic stack, SOP content, security audit	Pilot ready system and a completed 300 volunteer pilot	Non dilutive, matches a public interest outcome
Deployment contract or grant		Month 6 to 12	Scale infrastructure, field support team, officer training, 24 hour operations	Full mela deployment	Payer is the beneficiary
Equity		Only after a second event validates reuse	Productisation and multi event expansion	Second and third deployment outside Nashik	Only justified once reuse is proven, not before

20. Milestones

Work backwards from the fixed deployment date. Every milestone needs evidence, an owner and a date. Timelines below are placeholders anchored to SPRINT in September 2026 and the Simhastha 2027 cycle.

Timeline	Milestone	Evidence required	Owner	Status
Next 30 days	Complete 15 officer interviews and 20 volunteer conversations	Conversation log entries in Section 24		Planned
Next 30 days	Confirm the operational data model against real 2015 records or officer description	Documented entity model reviewed by an officer		Planned
Next 45 days	First written approach to three departments	Sent letters and logged responses		Planned
Next 60 days	Working intake and profiling agent handling 200 real volunteers	Volunteer records and accuracy scoring		Planned
Next 90 days	Live pilot at a real Nashik crowd event, 150 to 300 volunteers, 3 posts	Check in rate, task completion rate, coordinator debrief		Planned
Next 90 days	Degraded mode drill passed with no data loss	Drill report signed by engineering lead		Planned
Next 120 days	One signed letter of intent or MOU with an administrative body	Signed document		Planned
Next 6 months	Second pilot at larger scale with an officer led rollout	Repeat use without team presence		Planned
Next 6 months	Security audit and DPDP readiness review completed	Audit report and remediation log		Planned
Next 9 months	Scope freeze and deployment build complete	Release candidate and load test at target concurrency		Planned
Next 12 months	Officer and volunteer training programme delivered at district scale	Training records and competency checks		Planned
Deployment window	Live operation across assigned zones for the mela cycle	Daily coverage and incident reports		Planned

21. Deployment Readiness

Complete this toward the end of Phase 1, not at the start. It summarises in evidence terms whether this project has earned the right to a mandate and to capital. Empty cells early are correct.

Question	Answer
Readiness stage	Discovering / Validating / Pilot ready / Deployment ready (circle one)
Why this is a system and not a feature	
Why now	
Why this team wins	
Strongest evidence gathered so far	
Biggest evidence gap remaining	

Question	Answer
What would make the administration confident to grant a mandate	
What would make a funder confident to back the next stage	
What the team would stop doing tomorrow if honest	

Scale pool. Fill only when there is a defensible basis.

Total pool	Addressable now	Year 3 obtainable	Key assumptions	Evidence gaps
<i>Volunteers mobilised across Indian mass gatherings and state disaster response</i>	<i>Simhastha 2027 volunteer corps in Nashik and Trimbakeshwar</i>	<i>A defined share of Simhastha plus one or two additional events</i>	<i>Mass gatherings share enough operational structure that the system transfers with configuration rather than rebuild</i>	<i>Zero evidence of transfer. No second event has been examined.</i>

Do not put a rupee market size in this section until the transfer assumption has been tested at least once. A market size built on an untested transfer assumption is the fastest way to lose credibility with an evaluator.

PART D. Living Tables. Update weekly.

22. Assumption Register

Every belief about this project is an assumption until tested. Register it, tag confidence, and update as evidence arrives. The riskiest entries feed directly into the Validation Plan in Section 6.

#	Assumption	Category	Confidence	Status changed on	Evidence / note	Next test
1	<i>Zonal officers will accept agent proposed rosters</i>	<i>user</i>	<i>Hypothesis</i>		<i>No officer interviews held yet</i>	<i>15 officer interviews</i>
2	<i>The administration will grant an operational mandate, not only a registration role</i>	<i>institutional</i>	<i>Guess</i>		<i>Fragile belief named in Section 5</i>	<i>Written approach to 3 departments</i>
3	<i>Volunteers will complete voice intake in Marathi without assistance</i>	<i>user</i>	<i>Hypothesis</i>		<i>Indic ASR quality unverified on local dialects</i>	<i>200 field intake sessions</i>
4	<i>A budget head exists that this project fits</i>	<i>funding</i>	<i>Don't Know</i>		<i>None</i>	<i>Two budget conversations</i>
5	<i>Below 30 volunteers per zone per shift, manual coordination beats the system</i>	<i>operations</i>	<i>Guess</i>		<i>Reasoned estimate only</i>	<i>Compare posts above and below threshold in pilot</i>
6	<i>The system transfers to other mass gatherings with configuration only</i>	<i>scale</i>	<i>Guess</i>		<i>No second event examined</i>	<i>Interview one non Kumbh event authority</i>
7	<i>Volunteers keep a charged phone with network access through a shift</i>	<i>operations</i>	<i>Hypothesis</i>		<i>Untested at ghat conditions</i>	<i>Field observation during pilot</i>

Confidence. Validated / Evidenced / Hypothesis / Guess / Don't Know. Categories. user, problem, institutional, operations, funding, technical, regulatory, scale, team, other.

23. Decisions Log

Every meaningful decision gets logged. A narrowing, a deferral, a pivot, a kill. This is where coaching value becomes visible, in how clearly things were decided rather than in how long the document is.

Date	Decision made	What it replaced	What triggered it	Next test
	<i>Keep all life safety dispatch out of Phase 1 scope</i>	<i>Full dispatch including medical</i>	<i>Liability exposure and departmental gatekeeping</i>	<i>Confirm the boundary in writing with police</i>

Date	Decision made	What it replaced	What triggered it	Next test

24. Stakeholder Conversation Log

Every officer, volunteer, nodal professor, sanstha leader, department contact and technical expert spoken to gets logged. Not optional. This is the evidence trail.

Date	Name	Role / organisation	Location	Key insight in their own words	Tests problem or solution

25. Weekly Snapshot

Every Friday during Phase 1, complete one of these. Twenty minutes, honest. This is the weekly trace of real work.

Week 1. Date: _____

Conversations (#)	Assumptions status changed (#)	Decisions logged (#)	Unit economics items upgraded (#)	Experiments closed (#)

Biggest thing learned or changed this week:

Biggest thing stuck on:

Week 2. Date: _____

Conversations (#)	Assumptions status changed (#)	Decisions logged (#)	Unit economics items upgraded (#)	Experiments closed (#)

Biggest thing learned or changed this week:

Biggest thing stuck on:

Week 3. Date: _____

Conversations (#)	Assumptions status changed (#)	Decisions logged (#)	Unit economics items upgraded (#)	Experiments closed (#)

Biggest thing learned or changed this week:

Biggest thing stuck on:

Week 4. Date: _____

Conversations (#)	Assumptions status changed (#)	Decisions logged (#)	Unit economics items upgraded (#)	Experiments closed (#)

Biggest thing learned or changed this week:

Biggest thing stuck on:

26. Project Instance and Pivot Record

If the thinking moves to a fundamentally different project, do not overwrite this blueprint. Freeze it as the current instance, complete the box below, and open a fresh blueprint as the next instance. Speak to the coach first.

Field	Entry
Frozen on (date)	
Pivoting to (new project name)	
Reason for pivot (three lines maximum)	
What carries over to the next instance	
What is explicitly abandoned	
Coach who approved the pivot	

Appendix A. Open questions the team has not answered yet

Keep this list visible. Move each item into a numbered section once it has an answer.

- How many zones and posts will Simhastha 2027 actually have, and who publishes that structure.
- What is the real volunteer headcount target, and who sets it.
- Does the administration already have a vendor or an internal system planned for volunteer management.
- Where does volunteer accreditation physically happen, and how many days before deployment.
- What SOPs exist in writing today, and which department owns each one.
- What happened to the 2015 volunteer records, and is anyone from that deployment still reachable.
- What is the mobile network plan for the ghats during peak, and who is coordinating it.
- Which languages beyond Marathi and Hindi are actually needed at the ghats, based on pilgrim origin data.